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REPORT FROM THE COMMISSION TO THE EUROPEAN PARLIAMENT  

AND THE COUNCIL 

 

on the interim evaluation of the EU Aid Volunteers initiative 

for the period mid-2014 to mid-2017 

 

1. INTRODUCTION 

 

1. As envisaged in the Treaty of Lisbon
1
, the European Union (EU) established the EU Aid 

Volunteers initiative (hereafter 'the initiative') in 2014. Three legal acts govern the initiative: 

Regulation (EU) No 375/2014 of the European Parliament and of the Council of 3 April 

2014
2
 (hereafter 'the Regulation'), Commission Implementing Regulation (EU) No 1244/2014 

of 20 November 2014
3
 and Commission Delegated Regulation (EU) No 1398/2014 of 

24 October 2014
4
. The initiative’s objective is to help strengthen the EU’s capacity to provide 

needs-based humanitarian aid and to help increase the capacity and resilience of vulnerable or 

disaster-affected communities in third countries, while giving European citizens an 

opportunity to be involved in humanitarian action in third countries, showing solidarity with 

people in need.  

 

2. The initiative provides funding to consortia of EU-based and non-EU based organisations 

for the deployment and the preparation for deployment (including apprenticeships) of EU Aid 

Volunteers to third countries. It also funds projects to develop the capacities of EU-based and 

non-EU based organisations to comply with the standards and procedures that are required to 

participate in the initiative and to improve their capacity building, including in volunteer 

management. The initiative also establishes standards, procedures and a certification 

mechanism, a training programme to prepare EU Aid volunteers for deployment in third 

countries, a database with eligible EU Aid volunteers, a network and a communication plan.  

 

3. To implement the initiative, an amount of EUR 147 936 000 has been earmarked for the 

period between 1 January 2014 and 31 December 2020. While the achievements under the 

initiative are growing, the implementation of the initiative is considerably below the 

expectations set in the Multiannual Financial Framework for 2014-2020 in terms of 

budgetary implementation and number of volunteers trained and deployed. 

 

4. This report sets out the results of the interim evaluation (hereafter ‘the evaluation’) of the 

EU Aid Volunteers initiative and is accompanied by a staff working document covering the 

detailed findings of the evaluation. It builds on the evidence provided in the external 

                                                            
1 Article 214 (5) of the Treaty on the Functioning of the European Union. 
2 Regulation (EU) No 375/2014 of the European Parliament and of the Council of 3 April 2014 establishing 

the European Voluntary Humanitarian Aid Corps (‘EU Aid Volunteers initiative’) (Official Journal (OJ) L 

122, 24.4.2014, p. 1). 
3 Commission Implementing Regulation (EU) No 1244/2014 of 20 November 2014 laying down rules for the 

implementation of Regulation (EU) No 375/2014 of the European Parliament and of the Council of 3 April 

2014 establishing the European Voluntary Humanitarian Aid Corps (‘EU Aid Volunteers initiative’) (OJ L 

334, 21.11.2014, p. 52). 
4 Commission Delegated Regulation (EU) No 1398/2014 of 24 October 2014 laying down standards 

regarding candidate volunteers and EU Aid Volunteers (OJ L 373, 31.12.2014, p. 8). 
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evaluation, as well as feedback received during discussions with stakeholders and an open 

public consultation. The report also indicates potential areas for further development of the 

initiative, taking into account the recommendations and the need to increase the uptake of the 

initiative.  

 

2. PURPOSE AND SCOPE OF THE EVALUATION 

 

5. As set out in Article 27(4)(b) of the Regulation, the Commission is required to submit an 

interim evaluation report to the European Parliament and to the Council. The main purpose of 

the interim evaluation is to provide an independent assessment of the results obtained and the 

qualitative and quantitative aspects of the implementation of the Regulation, including the 

impact of the initiative in the humanitarian sector and the cost-effectiveness of the 

programme during the first three years of implementation following its establishment in 

2014. The evaluation therefore examines implementation of the initiative from mid-2014 to 

mid-2017. 

 

6. The external evaluation was carried out between May and November 2017
5
. The fact-

finding phase included a comprehensive document review and extensive consultations with 

stakeholders (including at Commission level and with Member State representatives, sending 

organisations, hosting organisations, EU Aid Volunteers, and other key stakeholders). 

Different tools were used, including online surveys and semi-structured phone or face-to-face 

interviews. Six targeted surveys
6
 were carried out and three field missions were conducted in 

Latin America and the Caribbean, the Middle-East, and South-East Asia
7
. An open public 

consultation was carried out online for three months (August-October 2017) with a total of 30 

responses. Three case studies on different projects carried out through the initiative (i.e. 

certification, deployment and technical assistance and capacity building) completed the 

methodological approach. 

 

7. Overall, the surveys and the comments gathered from the interviews provide useful 

insights into the implementation of the initiative. As a result of the unavailability of final 

project reports at the time of the evaluation and the limited uptake in the first years, the 

interim evaluation can only give an indication about the initiative’s overall impact on local 

communities, the improvement in the capacities of stakeholders, the development of skills 

and the potential impact of EU Aid Volunteers on the humanitarian sector.  

 

 

 

 

                                                            
5 Final report available at: https://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-evaluations_en  
6 Target groups of surveys: EU Aid Volunteers (candidates and deployed); EU Aid Volunteers sending 

organisations and their partners; EU Aid Volunteers hosting organisations; Directorate-General for 

European Civil Protection and Humanitarian Aid Operations (DG ECHO) Framework Partnership 

Agreement partners (those not yet engaged); EU Aid Volunteers pilot project partners (those not yet 

engaged); and Member States representatives (Council Working Party on Humanitarian Aid and Food Aid 

(COHAFA), Council Working Party on Civil Protection (PROCIV), and Humanitarian Aid Committee 

(HAC)). 
7 Latin America and Caribbean: Haiti and Ecuador; Middle-East: Jordan and Lebanon; and South-East Asia: 

Myanmar and Cambodia. 
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3. MAIN FINDINGS 

 

8. The interviews that the external evaluator carried out with the various stakeholder groups 

found that the initiative’s five objectives
8
, as set out in the Regulation, are relevant for the 

initiative’s beneficiaries, sending and hosting organisations and volunteers. Local 

communities find particularly useful those activities that encourage local volunteering and 

capacity building to improve skills locally to prepare for disasters. In general, the different 

actions carried out under the initiative are relevant to the initiative’s objectives. However, the 

objective of communicating the EU’s humanitarian aid principles is only considered relevant 

by a small number of stakeholders (mainly volunteers). This means more attention is required 

on this point in the initiative’s communication activities. Interest from established 

humanitarian Framework Partnership Agreement partners remains very low, which is 

problematic for an initiative that is supposed to serve the humanitarian aid sector. Sending 

and hosting organisations that participate in the initiative have a relatively positive view 

about its ability to meet their needs, and manage to deploy volunteers with the right profiles 

in line with the needs of hosting organisations.  

 

9. The initiative has not been effective in achieving its five objectives, and the targets set in 

the 2014-2020 multiannual financial framework are still far from being met. The budget in 

the first three years was not fully used, although the figures for 2017 saw a strong uptake in 

funding for capacity building / technical assistance. The numbers of volunteers, although 

increasing, remain well below the target. More than 200 EU Aid Volunteers have been 

deployed to humanitarian projects in third countries. However, the number is far below the 

targets of 4 000 EU Aid Volunteers by 2020. The main reason for this is the barriers to 

participation, such as the certification of organisations or the need to form partnerships with 

other organisations to apply for EU funding. These have posed a particular challenge for 

organisations that do not operate in established networks. The search for consortium partners 

and the administrative procedures to manage a consortium hampers effectiveness. The 

effectiveness of the recruitment process could be further improved by speeding up 

procedures. The initiative provided a limited contribution to improving the EU’s capacity to 

provide humanitarian aid to date, given its small budget and the slow uptake. There is some 

evidence from the evaluation surveys that volunteers feel that their skills have improved 

through the deployment. The few placements offered through the initiative in its early years 

increased the opportunities for people to contribute to humanitarian aid. There is no evidence 

so far that the volunteering standards set in the initiative have had positive effects on the 

national standards of EU Member States. Some organisations find the forming of consortia 

difficult, especially when they do not work with established networks.  

 

10. Procedures and requirements with a strong impact on the initiative’s efficiency are 

regulated in detail in three legislative acts. Although this creates on the one hand a certain 

administrative burden for organisations, it is on the other hand positive for the experience of 

volunteers, because it establishes a transparent recruitment process and supports their 

learning and development during the deployment. New European rules and procedures for 

                                                            
8  Article 7 of the Regulation No 375/2014 states that " The EU Aid Volunteers initiative shall pursue the following operational 

objectives: to contribute to increasing and improving the EU’s capacity to provide humanitarian aid; to improve the skills, knowledge 

and competences of volunteers in the field of humanitarian aid and the terms and conditions of their engagement; to build the capacity 

of hosting organisations and foster volunteering in third countries; to communicate the EU’s humanitarian aid principles agreed in the 

European Consensus on Humanitarian Aid; to improve coherence and consistency of volunteering across Member States in order to 

improve opportunities for EU citizens to participate in humanitarian aid activities and operations." 
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managing volunteers can be especially burdensome for organisations if they run their national 

volunteering scheme in parallel to the initiative. Some organisations find the process 

discouraging, because it can take up to 18 months: from the publication of a call for proposals 

through the selection process, the publication of vacancies for volunteers, the training of 

volunteers to the deployment of volunteers. Within this legislative framework, the 

Commission constantly seeks to simplify and accelerate processes, in order to increase the 

initiative’s attractiveness to stakeholders. The application, selection and reporting procedures 

appear particularly burdensome for organisations that are mainly active in EU humanitarian 

aid (emergency response) projects, which follow different procedures for grant management. 

An efficient monitoring system was put in place, which could be further developed to process 

qualitative information and ad hoc reports, in addition to quantitative information. Any cost-

efficiency analysis can only provide a preliminary assessment, given that no final project 

reports or related financial data are available at this stage. The external evaluation noted cost-

conscious behaviour on the part of the Commission with regard to service contracts, which 

are based on the number of volunteers trained and insured. The initiative will require simpler 

processes, more outreach and communication about its potential positive impacts on 

organisations in the EU and abroad and the way it works, and stronger links between the 

initiative and EU humanitarian and development objectives and funding. 

 

11. There is room for improvement in the initiative’s coherence with humanitarian aid, 

development and civil protection instruments. The initiative was not embedded in the existing 

EU instruments providing humanitarian aid, but was set up as a stand-alone instrument. As 

volunteers must not be deployed to regions of armed conflict, some third countries where a 

considerable part of humanitarian aid is provided are excluded from the scope of the 

initiative. Regarding the coherence with EU development cooperation policy, the broad 

definition of humanitarian aid used in the Regulation allows for synergies, as volunteers can 

be deployed in a wide variety of projects including activities which link relief, rehabilitation 

and development and which support and develop the overall resilience of local communities. 

Even if the initiative is not formally linked to the Sustainable Development Goals, the 

majority of participating hosting organisations state that they are active in both humanitarian 

aid and development. The internal consistency of the actions carried out cannot be fully 

assessed at this stage of the initiative, but their design suggests they should be consistent with 

each other. 

 

12. The initiative creates EU added value through common standards for managing 

volunteers from all EU countries, common training, and funding for capacity building and 

technical assistance. It enables organisations with different backgrounds (e.g. humanitarian, 

development, civil protection, volunteering organisations) and of different sizes to work 

together. It is open not only to Framework Partnership Agreement partners but to all EU-

based organisations that are active or intend to become active in humanitarian aid. For 

example, only 3 % of the humanitarian Framework Partnership Agreement partners are 

organisations from Member States that joined the EU in 2004 or later
9
. The share of these 

organisations to the total number of certified organisations is much higher (20%). In this 

respect the initiative was able to involve a broad range of organisations from different EU 

Member States.   

 

                                                            
9 Bulgaria, Croatia, Czech Republic, Cyprus, Estonia, Hungary, Latvia, Lithuania, Malta, Poland, Slovakia, Slovenia, Romania.   
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4. CONCLUSIONS 

13. Taking into account the findings of the external evaluation report and its own experience 

and dialogue with stakeholders during the initiative’s initial implementation period, the 

Commission`s overall conclusion is that the initiative provides added value and its objectives 

are relevant to stakeholders. However, the evaluation highlights a number of challenges that 

should be addressed in order to further increase the initiative’s impact and make it more 

attractive for organisations and volunteers. These aspects are highlighted in the 

accompanying staff working document and are summarised in the following paragraphs. 

  

14. The actions of the initiative are regulated in much detail by three legal acts. There has 

been a lengthy building-up of a stakeholders' base of organisations in the three first years of 

implementation. This was coupled with lengthy procedures and a transition of EU funded 

capacity and technical assistance projects to deployment projects.  Once a sufficient number 

of organisations has successfully undergone certification and reached the standards following 

the technical assistance and capacity building support, it is expected that the organisations 

become more confident and more interested in deploying EU Aid Volunteers. 

 

15. Simplification of processes and administrative procedures needs to be put in place in 

order to increase participation by organisations in the initiative. Feedback received from 

participating organisations and from organisations that are not yet involved in the initiative 

shows a clear need for the procedures to be reviewed. For example, sending organisations 

find the certification process challenging; therefore, consideration should be given to 

reviewing the certification process and providing more support for interested organisations in 

the short to medium term. The technical assistance projects, which help organisations reach 

the expected standards in volunteer management, safety and security, should be better linked 

to the certification process of EU-based organisations. 

 

16. The initiative’s attractiveness may be increased if the time to deployment (from the 

publication of the calls to the actual deployment) would be reduced from currently one and a 

half years to more rapid deployments. This would potentially increase the number of 

deployment opportunities for EU citizens and reduce the number of drop-outs.  

 

17. Interest from organisations active in humanitarian aid in the broader sense, as provided by 

the Regulation, needs to be strengthened. EU Aid Volunteers are deployed in activities such 

as resilience building, linking relief, rehabilitation and development, various humanitarian aid 

related sectors (water, sanitation and hygiene, gender, logistics) but also in development 

projects on food security, poverty reduction and economic resilience. Harvesting further 

synergies with existing Commission programmes and projects is already among the 

objectives set in the Commission Annual Work Programme for 2018.    

 

18. The Commission acknowledges the need to improve consistency of the approach to 

volunteering in third countries with other EU volunteering schemes. Coherence and synergies 

with the European Voluntary Service and the European Solidarity Corps should be sought. 

The complementarity between the humanitarian and development sectors should be 

optimised.  
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19. During the initial implementation period, the focus has been mainly on organisational 

development. The gradual shift of focus from funding processes (supporting volunteer 

management or organisational capability and capacity) to humanitarian impact-oriented 

activities would help to address stakeholder expectations in this regard.  

 

20. The better identification of the impact would make the initiative more attractive to 

organisations and volunteers and help improve its implementation. A monitoring framework 

has been set up in line with the initiative’s intervention logic. Currently, it exclusively 

collects quantitative data; this should be completed with qualitative data on the impact of 

projects relating to the humanitarian sector, disaster risk management or linking relief, 

rehabilitation and development. Performance indicators should be reviewed in terms of their 

relevance and the feasibility of collecting reliable, sensible and comparable data. In addition 

to the current performance indicators for the deployment of volunteers, performance 

indicators should be developed in relation to progress in capacity building and technical 

assistance, which absorb the majority of the initiative's budget. These would help measure the 

initiative’s impact on local communities, participating organisations and volunteers and 

highlight the links between EU Aid Volunteers projects and humanitarian aid/disaster 

preparedness projects. Better cooperation with the humanitarian aid field offices and EU 

Delegations, including on monitoring of EU Aid Volunteers projects should be further 

explored. 
 

 

5. THE WAY FORWARD 

 

21. The evaluation provides useful analyses and insights into the implementation of the 

initiative, including current shortcomings and suggests areas for further improvement. The 

Commission is taking forward the findings and recommendations of the evaluation in a two-

pronged approach: by considering actions that can be implemented in the short to medium 

term within the current legal framework on the one hand and actions  that would require more 

fundamental changes into the EU Aid Volunteers legislation. 

 

22. On the first set of actions, the results of the evaluation will immediately feed back into the 

programme design and allocation of resources. The Commission is already working on 

actions to be implemented from now until the end of the current implementation period in 

2020 with a view to speed up processes, simplify administrative procedures, improve support 

for interested organisations, further promote the funding opportunities and share success 

stories. For example this will be achieved through a further simplification of the certification 

process for organisations with Framework Partnership Agreements avoiding any duplication 

within the two administrative procedures, shortening of the electronic forms for certification, 

acceleration of the duration from publication of the call to deployment of volunteers, scaling 

up of promotion activities to showcase the impact of volunteers in the field. Another key area 

is to increase the deployment of EU Aid Volunteers in the Commission's humanitarian aid 

and disaster risk reduction and development cooperation projects. 

 

23. The second set of actions is linked to the ongoing Commission's work on the future of EU 

programmes under the next Multiannual Financial Framework. The findings from this interim 

evaluation will usefully contribute to shaping the Commission's proposal for spending 

programmes beyond 2020. In this respect the Commission will strive to achieve a significant 
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simplification of procedures by removing the elements that slow down the deployment of 

volunteers and create a significant administrative burden for participating organisations. 

Synergies and streamlining with other EU volunteering schemes, notably the European 

Solidarity Corps will be sought. The Commission will aim at providing more clarity for EU 

citizens seeking volunteering opportunities inside and outside the EU. Better alignment with 

the EU objectives on linking relief, rehabilitation and development and humanitarian aid-

development will be considered to increase participation by humanitarian and development 

organisations and volunteering opportunities. 

 

24. While building upon experience to date, lessons learnt and addressing the 

recommendations in the interim evaluation, the Commission will continue to implement and 

further develop the initiative working closely with Member States, EU institutions and 

bodies, organisations and citizens. Feedback from stakeholders will continue to be the main 

driver for improvements, leading to a greater impact of the initiative in the next phase of 

implementation until 2020 and beyond. 

 

 

 


